COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2019

ESTI MATE SUMVARY 09: 36: 46
CONTI D C20852 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20852- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.5 DAYS TIVE ALLOW 70 WORK DAYS
US 285 DECK REHABI LI TATI ON (FY PERCENT TIME:  59.29 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. NHPP2854- 138
US 285 DECK REHABI LI TATI ON ( FY
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 06/ 20/ 2019 DATE TI ME STARTED 03/25/2019
2180 E. 74TH PLACE DATE LET 11/ 29/ 2018 DATE WORK BEGAN  03/25/2019
DATE AWARDED 12/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 03/25/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 1, 495,698.76 PARTI Cl PATI NG $ 469, 265. 16 $ 217, 507. 66
AWARD PROJECT AMI:  $ 1,372, 344.40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 31.37% TOTAL EARNI NGS 469, 265. 16 217, 507. 66
FUNDS AVAI LABLE: $ 1,026, 433.60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 469, 265. 16 217, 507. 66
TOTAL CLAI VS $ 0.00 RETAI NAGE -11,991. 87 -10, 799. 14
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 457, 273. 29 206, 708. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 457, 273. 29 206, 708. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 206, 708. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20852-BI D ESTI MATE RUN 06/ 20/ 2019
PRQJECT: NHPP2854- 138 ESTI MATE NO 0002 09: 36: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 207-00205 Topsoi | 280. 000 0. 000
cY 0. 000 0. 00
67. 00000 0. 000 0. 00
0010 208-00008 Erosi on Log Type 2 (12 Inch) 250. 000 120. 000
LF 48. 000 384. 00
8. 00000 168. 000 1, 344.00
0015 208-00035 Aggr egat e Bag 220. 000 64. 000
LF 156. 000 1, 014. 00
6. 50000 220. 000 1, 430. 00
0020 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0025 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0035 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0.00
0045 210-01190 Reset Tensioned Cable Barrier 292. 000 0. 000
LF 292. 000 69, 934. 00
239. 50000 292. 000 69, 934. 00
0050 212-00006 Seedi ng (Native) 0. 360 0. 000
ACRE 0. 000 0. 00
2,370. 00000 0. 000 0.00
0055 212-00032 Soi | Condi tioning 0. 360 0. 000
ACRE 0. 000 0. 00

5, 860. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 213-00002

0065

213- 00061

0070

240- 00000

0075

240- 00010

0080

240- 00020

0095

626- 00000

0100

626-01103

0105

627-00008

0110

627-02010

0115

627- 30405

0120 630-80341

C20852

20852-BID
NHPP2854- 138

| TEM
DESCRI PTI ON

Ml ching (Weed Free Hay)

Mil ch Tackifier

W dlife Biologist

of Nests

Renoval

Netting

Mbbi |i zati on

Public Infornmation Services (Tier

)

Modi fi ed Epoxy Pavenent Marking

Preforned Plastic Pavenent

Preformed Ther nopl astic Pavenent

Construction Traffic Sign (Panel Size A)

Marking (Type 1) (Inlaid)

Mar ki ng (Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0. 360
ACRE
10, 690. 00000

36. 000
LB
22.75000
80. 000
HOUR
42.00000
80. 000
HOUR
143. 00000
0. 000
SY
23. 00000
1. 000
LS

212, 000. 00000

1. 000
LS
5, 850. 00000
45. 000
GAL
300. 00000
905. 000
SF
21.50000
110. 000
SF
24. 00000
37. 000
EACH

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
22.500
22.500

9. 000
4.500
13.500

0. 000
0. 000
0. 000

1. 000
-0.672
0.328

0. 250
0. 250
0.500

0. 000
2.800
2. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

Page 3

ESTI MATE RUN 06/ 20/ 2019
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CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20852-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0002 09: 36: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0125 630-80342  Construction Traffic Sign (Panel Size B) 114. 000 0. 000
EACH 17. 000 816. 00
48. 00000 17. 000 816. 00
0130 630-80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 3. 000 144. 00
48. 00000 3. 000 144. 00
0135 630-80344  Construction Traffic Sign (Special) 29. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0140 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0296 630-80370 Conc Barrier (Tenp) Added Item Concrete Barrier (Tenp) 320. 000 0. 000
LF 160. 000 8, 000. 00
50. 00000 160. 000 8, 000. 00
0297 630-80371 Reset Concrete Barrier (Tenp) Added |tem Reset 320. 000 0. 000
Concrete Barrier (Tenp)
LF 160. 000 3, 200. 00
20. 00000 160. 000 3, 200. 00
0298 630-85010 Inpact Atten (Tenp) Added Item I npact Attenuator 8. 000 0. 000
Te
(Tenp) EACH 4.000 10, 700. 00
2,675. 00000 4.000 10, 700. 00
0340 700-70010 F/ A M nor Contract Revisions 43, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnment 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 6, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:
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C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
20852-BID ESTI MATE RUN 06/ 20/ 2019
NHPP2854- 138 ESTI MATE NO 0002 09: 36: 46
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
ROADVWAY
F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A DRB On-Demand Committee 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 489,194.70 % -44,237.00% 172, 888. 50
STRUCTURES
Renoval of Slope and Ditch Paving F-16-UA 123. 000 0. 000
SY 61. 000 2,562. 00
42. 00000 61. 000 2,562.00
Renmoval of Curb F-15-DJ, F-15-DI, & F-15-DG 702. 000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0. 00
Renmove Concrete Pavenent (Planing) (Special) F-15-DJ, 9, 719. 000 0. 000
F-15-DI, F-15-DG & F-16-UA
SY 2,494.000 43, 645. 00
17. 50000 2,494. 000 43, 645. 00
Renoval of Pavenent Marking F-15-DJ, F-15-DI, F-15-DG 1, 330. 000 0. 000
& F-16-UA
SF 0. 000 0.00
2.70000 0. 000 0. 00
Renoval of Portions of Present Structure F-15-DI 2. 000 0. 000
Sy 0. 000 0. 00
593. 00000 0. 000 0.00
Structure Excavation F-15-DJ, F-15-DI, F-15-DG & 293. 810 0. 000
F-16- UA
cY 293. 810 14,984. 31
51. 00000 293. 810 14,984. 31
Structure Backfill (FlowFill) F-15-DJ, F-15-Di, 2. 000 0. 000
F-15-DG, F-16-UA
cY 0. 000 0. 00
650. 00000 0. 000 0.00
Structure Backfill (dass 1) F-15-DJ, F-15-Di, 256. 000 0. 000
F-15-DG & F-16-UA
cY 256. 000 22,912. 00
89. 50000 256. 000 22,912.00

202- 00026

202- 00201

202- 00217

202- 00250

202- 00503

206- 00000

206- 00065

206- 00100



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20852-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0002 09: 36: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0185 206- 00510 Filter Material (Class A) F-15-DJ, F-15-Di, F-15-DG 13. 000 0. 000
F-16- UA
CcY 13. 000 1, 625. 00
125. 00000 13. 000 1, 625. 00
0190 206- 00520 Filter Material (Class B) F-15-DJ, F-15-Di, F-15-DG 18. 000 0. 000
F-16- UA
cY 18. 000 2,394.00
133. 00000 18. 000 2,394.00
0195 210-00520 Rebuild Portions of Present Structure F-15-Di 2.000 0. 000
Sy 0. 000 0. 00
690. 00000 0. 000 0. 00
0200 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) F-15-DJ, 1, 327. 000 0. 000
F-15-DI, F-15-DG & F-16-UA
TON 0. 000 0. 00
225. 00000 0. 000 0. 00
0205 411-10255 Enul sified Asphalt (Sl ow Setting) F-15-DJ, F-15-Di, 488. 000 0. 000
F-15-DG & F-16-UA
GAL 0. 000 0. 00
18. 00000 0. 000 0. 00
0210 412-14000 Sawi ng and Seal i ng Concrete Pavenent Joints 14, 149. 000 0. 000
LF 2,036. 000 7,736. 80
3.80000 2,036. 000 7,736.80
0215 420- 00000 Geonenbrane F-15-DJ, F-15-DI, F-15-DG F-16- UA 359. 000 0. 000
SY 359. 000 9, 334. 00
26. 00000 359. 000 9, 334. 00
0220 420-00113 Geotextile (Drainage) (dass 2) F-16-UA 63. 000 0. 000
SY 63. 000 1, 827.00
29. 00000 63. 000 1, 827.00
0225 420-00114  GCeotextile (Drainage) (Cdass 3) F-15-DJ, F-15-DI, 307. 000 0. 000
F-15-DG, F-16-UA
SY 307. 000 3,991. 00
13. 00000 307. 000 3,991. 00
0230 506-00212 Riprap (12 Inch) F-16-UA 42.000 0. 000
cY 42.000 6,972. 00
166. 00000 42.000 6,972. 00
0235 507-00100 Concrete Slope and Ditch Paving (Reinforced) F-15-DJ, 80. 930 0. 000
F-15-DI, F-15-DG & F-16-UA
CcY 80. 930 47, 344.05

585. 00000 80. 930 47, 344. 05



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20852-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0002 09: 36: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0240 515-00120 Wat er proofing (Menbrane) F-15-DJ, F-15-DI, F-15-DG & 658. 000 0. 000
F-16- UA
SY 658. 000 19, 740. 00
30. 00000 658. 000 19, 740. 00
0245 515-00122  \Waterproofing (Menbrane)(Special) F-15-DJ, F-15-Di, 2, 426. 000 0. 000
F-15-DG F-16-UA
SY 544. 000 7,616. 00
14. 00000 544. 000 7,616. 00
0250 601-40300 Structural Concrete Coating F-15-Dl 2.000 0. 000
Sy 0. 000 0. 00
165. 00000 0. 000 0. 00
0255 605- 00004 4 Inch Non-Perforated Pipe Underdrain F-15-DJ, 710. 000 0. 000
F-15-DI, F-15-DG F-16-UA
LF 402. 000 8, 241. 00
20. 50000 402. 000 8,241.00
0260 605-00040 4 Inch Perforated Pipe Underdrain F-15-DJ, F-15-Di, 541. 000 0. 000
F-15-DG, F-16-UA
LF 532. 000 7,980. 00
15. 00000 532. 000 7,980. 00
0265 606-21010 End Anchorage (Tensioned Cable Barrier) F-15-DI & 4. 000 0. 000
F- 15- DG
EACH 0. 000 0. 00
20, 300. 00000 0. 000 0. 00
0270 609-60011 Curb Type 6 (Section M F-15-DJ, F-15-DI, F-15-DG & 603. 000 0. 000
F-16- UA
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0275 627-00013 Pavenent Marking Paint (H gh Build) F-15-DJ, F-15-Di, 84. 000 0. 000
F-15-DG & F-16-UA
GAL 4. 400 660. 00
150. 00000 4. 400 660. 00
0280 630- 00000 Fl aggi ng F-15-DJ, F-15-DI, F-15-DG & F-16-UA 640. 000 8. 000
HOUR 16. 000 416. 00
26. 00000 24.000 624. 00
0285 630- 00007 Traffic Control Inspection F-15-DJ, F-15-DI, F-15-DG 36. 000 2.000
& F-16- UA
DAY 18. 000 3, 240. 00
180. 00000 20. 000 3, 600. 00
0290 630-00012 Traffic Control Managenent F-15-DJ, F-15-DI, F-15-DG 70. 000 2. 000
& F-16- UA
DAY 26. 000 28, 600. 00

1, 100. 00000 28. 000 30, 800. 00



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20852-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0002 09: 36: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0295 630-00015 Unifornmed Traffic Control Coordination F-15-DJ, 140. 000 0. 000
F-15-DI, F-15-DG & F-16-UA
HOUR 0. 000 0. 00
3. 50000 0. 000 0. 00
0300 630-80335 Barricade (Type 3 MA) (Tenporary) F-15-DJ, F-15-D, 12. 000 0. 000
F-15-DG & F-16-UA
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0305 630-80350 Vertical Panel F-15-DJ, F-15-DI, F-15-DG F-16-UA 100. 000 0. 000
EACH 50. 000 1, 200. 00
24.00000 50. 000 1, 200. 00
0310 630-80357  Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 2.000
Type) F-15-DJ, F-15-DI, D-15-DG, F-16-UA
EACH -1.000 -700. 00
700. 00000 1.000 700. 00
0315 630-80359 Portabl e Message Sign Panel F-15-DJ, F-15-DI, F-15-DG 98. 000 68. 000
& F-16- UA
DAY 30. 000 1, 440. 00
48. 00000 98. 000 4,704.00
0320 630-80360 Drum Channel i zi ng Device F-15-DJ, F-15-DI, F-15-DG & 120. 000 0. 000
F-16- UA
EACH 15. 000 180. 00
12. 00000 15. 000 180. 00
0325 630-80364  Drum Channel i zing Device (Wth Li ght) (Steady Burn) 40. 000 0. 000
F-15-DJ, F-15-DI, F-15-DG & F-16-U
EACH 12. 000 192. 00
16. 00000 12. 000 192. 00
0330 630-80380 Traffic Cone F-15-DJ, F-15-DI, F-15-DG F-16-UA 325. 000 0. 000
EACH 162. 500 812. 50
5. 00000 162. 500 812.50
0335 630-85041 Mobi |l e Attenuator F-15-DJ, F-15-DI, F-15-DG & F-16-UA 59. 000 3. 000
DAY 56. 000 16, 800. 00
300. 00000 59. 000 17, 700. 00

CAT 0300 CURRENT AMI $  978,904.06 $ 261,744.66$ 270, 076. 66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0085 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 9
ESTI MATE RUN 06/ 20/ 2019

CONTI D: C20852

PCN: 20852-BID

PRQIECT NHPP2854- 138

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0090 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 1. 000
EACH 0. 000
1, 300. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 1,495,698.76$%

09: 36: 46
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 300. 00
0.00$% 26, 300. 00
217,507.66$ 469, 265. 16



